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Continued uncertainty in future oil and gas prices has increased the sensitivity around energy 
related developments, leading to elevated levels of financial scrutiny. This is making owner- 
operators and Engineering, Procurement, and Construction (EPC) companies continue to look for 
smart options to increase their overall project delivery performance in order to maximize the Net 
Present Value (NPV). 
 
Lowering cost of design calls for a more collaborative approach to ensure an effective and 
prudent design of relief systems. The design of relief systems requires much more than just the 
proper sizing of the relief devices. During the concept phase of either Greenfield or Brownfield 
projects, assessing the basis for major relief systems and making clear recommendations to 
reduce the risks associated with each system has helped companies realize substantial safety and 
economic benefits. 
 
This presentation will give a typical breakdown of the collaborative workflow process for each of 
the entities involved in the project. Four distinct work activities are typically identified for such 
a project – development of preliminary overpressure protection, engineering design of relief 
systems, validation of the design, and validation of as-built documentation. At the end of each stage, 
the output from the independent analysis is compared with the contractor’s work and updates are 
performed before continuing to the next stage. This presentation will also give an overview of 
these stages, discuss the various steps, and the value-added benefit for each stage of the 
project. 
